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INVOICE: 008

Project: COLUMBUS PHASE 9
Project No.: 08160
Contractor: Gratech Company, Ltd.

8201 282 St NW
Berthold, ND 58718

Contract No.: AM-562-08
Date of Invoice: 10/06/08
Dates Service Rendered: 9/22/08 to 10/3/08
| | | | | Il - | - | -
| | | | | | | Previous Invoices | Current Invoice | Total To Date
Spec No. | Description | Orig. Quantity | Unit | UnitPrice | Bid Amount 11 Quantity Amount | Quantity Amount | Quantity Amount
| | | | | 11 | | | | |
(1) | Mobilization | 1] LSum | $14,826.42 | $14,826.42 | | 0.80 | $11,861.14 | | $0.00 | 08| $11,861.14
(2) | Water Management | 1] LSum | $70678.26 | $70,678.26 | | 065 | $45,940.87 | 02§ $14,135.65 | 0.85 | $60,076.52
(3) | Topsoil Salvage | 8150 | Cu.Yds. | $2.02 | $16,463.00 | | 6404.00 | $12,936.08 | 412 | $832.24 | 6816 | $13,768.32
(4) | Dirt Work | 820000 | Cu.Yads. | $1.08 | $885,600.00 | | 454890.00 | $491,281.20 | 141510 | $152,830.80 | 596400 | $644,112.00
(5) | Soil Amendment | 10000 | Cu.Yds. | $2.48 | $24,800.00 | | | $0.00 | [ $0.00 | 0} $0.00
6) | Manure Handling | 5000 | Cu.Yds. | $3.55 | $17,750.00 | | | $0.00 ¢ | $0.00 | 0} $0.00
) | Scarify | 73 | Acres | $147.82 | $10,790.86 | | | $0.00 | | $0.00 | 0} $0.00
(8) | Topsoil Handling | 7950 | Cu.Yds. | $5.06 | $40,227.00 | | | $0.00 | | $0.00 | 0} $0.00
(9 | Fert. & Seeding | 75 | Acres | $356.70 | $26,752.50 | | | $0.00 | | $0.00 | 0] $0.00
(10) | Force Account | 1| LSum | $50,000.00 | $50,000.00 | | | $0.00 | | $0.00 | 0] $0.00
(11) | Clean-up | 1 LSum | $3,075.00 { $3,075.00 | | | $0.00 | | $0.00 | 0f $0.00
| | | | | 11 | | | | |
| | | | | I | | | | |
| | | | | 11 | | | | |
| | | | | 11 | | | | |
| | | | | 11l | | | | |
| | | | | Il | | | | |
| | | | } 11 | | | | |
| | | | | 11 | } | | |
| | | | | 11 | $562,019.29 | | $167,798.69 | | $729,817.98
| | | | Change Order(s) | $0.00 | | | | | | |
| | | | ] |1 | | | ’ | |
| | | | Percent Completed | 62.86% | | Change Order(s) | $0.00 | Change Order(s) | $10,178.59 | Total CO. | $10,178.59
| | t | | I | | | —m———— | |
| | | | Grand Total | $1,160,963.04-1 | | | | | i
| | | | | I | | | | |
| | | | Contract Balance | $420,966.47 | | | | I""’;)ﬁ | |
| | | | | | | Amount Paid | $562,019.29 | AMOUNT DUE Ix‘ $177,977.28 | Total Amt. | $739,996.57
| | | f | I I | I <o | !
| | M Z K | | | Il | | | | |
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